CSC 3320 Week 8 Milestone Report

Jack Brickl

The proposal for the project has been complete. Aside from the ERD, no database has been created for the project. No website for the project has been created.

The technical artifact of the proposal is included alongside this submission.

For this draft of the ERD, I have included allergens as a table because of the risk of food allergies. Menu item types (food and drink) were considered but were not included in the initial ERD draft due to requiring a separate table (to comply with Normalization) for only two values (food or drink).

While an AI plan was created, no AI was used in the drafting of the Final Project Proposal or the Milestone Report.

In this week, I learned to expand the scope of the project beyond the basic elements. While I started off with just Account, Review, and Menu Item, I realized that more tables would be helpful to supplement these entities. An entity for menu item allergies and an entity representing what is on the menu for a particular day were added to expand the uses of the initial entities.

Support or skill needed: None at this time

Next-step plan: In week 9 I plan to create the SQL database, and test the proposed queries mentioned in the proposal. Work may start on website integration, but it is not expected to be completed by the end of week 9.